	
	Responsible Parties 
	Est. Timeline
	ITC Alternate Proposal 

	Beneficiaries PMC present proposal to independent evaluator 
	Beneficiaries PMC
	Within 30 days of posting the draft Regional Transmission Plan
	15 Days

	Issue RFI
	Independent Evaluator drafts RFI, PMC issues RFI
	Within 30 days of posting the final Regional Transmission Plan
	15 days 

	RFI Responses Due 
	Eligible Developers 
	10 days following issuance of RFI 
	

	Post list of interested developers
	PMC
	7days following RFI deadline
	

	Issue RFP
	Independent evaluator drafts RFP, PMC issues RFP
	Within 10 business days following posting of interested developers
	Within 30 days following posting of interested developers	Comment by McMackin, Devin: More time will be needed to draft RFP given that each RFP may have different key criteria

	RFP Responses Due 
	Interested developers 
	?? 60 days ??
	120 days	Comment by McMackin, Devin:  More time will also be needed for developers to respond to RFP based on experience in other regions.

	Bids Reviewed for Completeness
	Independent Evaluator
	Within 30 days following bid deadline
	Within 15 days following bid deadline

	Opportunity to cure deficiencies 
	Developers 
	14 days following notification of missing information
	

	Bid presentations	Comment by McMackin, Devin: Recommend specifying that this process will consist of confidential written Q&A between evaluator and developer, in case there are disputes later on. Allowing for non-public meeting between evaluator and developer introduces too much uncertainty into scoring process. 
	Developers 
	Within 30 days following bid deadline
	

	Bid evaluations 
	Independent Evaluator
	90 days
	

	Review of preliminary developer selection recommendations
	Beneficiaries
	30 days
	15 days following issuance of preliminary recommendations

	[bookmark: _GoBack]Final developer selection recommendation
	Independent evaluator
	30 days following beneficiary review of preliminary recommendations 
	10 days following beneficiary review of preliminary recommendations

	Developer selected 
	PMC
	Next PMC meeting, at least 30 days following receipt of final recommendation   
	Call special PMC meeting to expedite this step to < 1 mo.

	Post-Selection Document
	Independent Evaluator and PMC 
	Within 60 days of selecting a developer 
	

	Submit project development schedule to PMC 
	Selected developer 
	Within 30 days of notifying selected developer 
	May be unnecessary as project schedule should be included in bid.



